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ESTIMATE RUN 01/21/2015

ESTIMATE SUMMARY 10:54:35

CONTID: C19936         ESTIMATE NO: 0002 PROG 2005

PCN: 19936-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 MM139 TO MM 158.50 PERCENT TIME:

PROJECT NO: BR0252-436                    

EL PASO CO RAMP BRIDGE REPAIRS PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

Myers and Sons Construction, LP PAY PERIOD ENDING 01/21/2015 DATE TIME STARTED 05/12/2014

4600 Northgate Boulevard DATE LET 03/06/2014 DATE WORK BEGAN

Suite 100 DATE AWARDED 03/26/2014 DATE TIME STOPPED 10/22/2014

 DATE CONTRACT EXECUTED 03/26/2014 DATE ACCEPTED 10/22/2014

Sacramento CA 95834     (916)283-9950 DATE NOTICE TO PROCEED 05/12/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,766,852.40 PARTICIPATING $ $ 1,656,024.52

AWARD PROJECT AMT: 1,680,718.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -23,509.01

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.00

WORK DAYS

WORK DAYS

96.94%

54,102.70

1,656,024.52

1,656,024.52

1,632,515.51

$

$

$

$

1,712,749.70

0.00

1,712,749.70

0.00

1,712,749.70

-25,210.77

0.00

1,687,538.93

0.00

AMOUNT DUE 1,687,538.93 1,632,515.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,632,515.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

98.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0010 *Mobilization 0.000

1.000

626-00000  
 

165,000.001.000

165,000.00

1.000

L S 

165,000.00000

0015 *Public Information Services 0.050

0.950

626-01000  
 

9,300.001.000

8,835.00

1.000

L S 

9,300.00000

0020 *Epoxy Pavement Marking 0.000

18.000

627-00005  
 

1,800.0018.000

1,800.00

28.000

GAL 

100.00000

0025 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

0.000

627-02010  
 

0.000.000

0.00

0.000

SF  

40.00000

0030 *Preformed Plastic Pavement Marking (60 Mil) 
(Word-Symbol) 

0.000

345.000

627-30305  
 

6,900.00345.000

6,900.00

362.000

SF  

20.00000

0035 *Flagging 72.000

184.000

630-00000  
 

5,632.00256.000

4,048.00

900.000

HOUR

22.00000

0040 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

10.000

DAY 

125.00000

0045 *Traffic Control Management 6.000

29.000

630-00012  
 

21,000.0035.000

17,400.00

45.000

DAY 

600.00000

0050 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

0.000

EACH

285.00000

0055 *Construction Traffic Sign (Panel Size A) 2.500

2.500

630-80341  
 

400.005.000

200.00

5.000

EACH

80.00000
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Construction Traffic Sign (Panel Size B) 11.000

11.000

630-80342  
 

1,870.0022.000

935.00

22.000

EACH

85.00000

0065 *Construction Traffic Sign (Panel Size C) 4.000

4.000

630-80343  
 

800.008.000

400.00

8.000

EACH

100.00000

0070 *Portable Message Sign Panel 1.000

1.000

630-80355  
 

2,400.002.000

1,200.00

2.000

EACH

1,200.00000

0075 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

1.000

630-80358  
 

20,000.002.000

10,000.00

2.000

EACH

10,000.00000

0080 *Drum Channelizing Device 30.000

70.000

630-80360  
 

4,000.00100.000

2,800.00

200.000

EACH

40.00000

0085 *Stackable Vertical Panels 19.500

81.500

630-80393  
 

3,838.00101.000

3,097.00

101.000

EACH

38.00000

0090 *Mobile Attenuator 2.000

16.000

630-85041  
 

5,400.0018.000

4,800.00

25.000

DAY 

300.00000

0095 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0100 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0105 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0110 F/A On-The-Job Trainee 0.000

-5,428.300

700-70021  
 

-5,428.30-5,428.300

-5,428.30

1,000.000

HOUR

1.00000
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A REPAIR BRIDGE DECK 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 242,911.70221,986.70290,698.00CURRENT AMT0200 $ $ $

CAT NO0300 I-17-MH 

0125 *Remove Concrete Pavement (Planing) (Special) 235.800

26.200

202-00217  
 

3,406.00262.000

340.60

262.000

SY  

13.00000

0130 *Concrete Sealer 0.000

94.000

515-00400  
 

752.0094.000

752.00

122.000

SY  

8.00000

0135 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

348.000

519-03035  
 

9,048.00348.000

9,048.00

348.000

SY  

26.00000

0140 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

229.000

519-03055  
 

19,694.00229.000

19,694.00

229.388

CF  

86.00000

0145 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 32,900.0029,834.6033,157.37CURRENT AMT0300 $ $ $

CAT NO0301 I-17-OQ 

0150 *Remove Concrete Pavement (Planing) (Special) 594.000

66.000

202-00217  
 

8,580.00660.000

858.00

660.000

SY  

13.00000

0155 *Concrete Sealer 0.000

335.000

515-00400  
 

2,680.00335.000

2,680.00

335.200

SY  

8.00000

0160 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,070.000

519-03035  
 

53,820.002,070.000

53,820.00

2,070.000

SY  

26.00000

0165 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,133.000

519-03055  
 

97,438.001,133.000

97,438.00

1,165.000

CF  

86.00000
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0301 I-17-OQ 

0170 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 162,518.00154,796.00165,271.60CURRENT AMT0301 $ $ $

CAT NO0302 I-17-NP 

0175 *Remove Concrete Pavement (Planing) (Special) 205.600

51.400

202-00217  
 

3,341.00257.000

668.20

257.000

SY  

13.00000

0180 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,895.000

519-03035  
 

49,270.001,895.000

49,270.00

1,895.000

SY  

26.00000

0185 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,148.000

519-03055  
 

98,728.001,148.000

98,728.00

1,148.080

CF  

86.00000

0190 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 151,339.00148,666.20151,345.88CURRENT AMT0302 $ $ $

CAT NO0303 I-17-NM 

0195 *Remove Concrete Pavement (Planing) (Special) 269.450

47.550

202-00217  
 

4,121.00317.000

618.15

317.000

SY  

13.00000

0200 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,159.000

519-03035  
 

56,134.002,159.000

56,134.00

2,159.000

SY  

26.00000

0205 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,288.000

519-03055  
 

110,768.001,288.000

110,768.00

1,288.370

CF  

86.00000

0210 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 171,023.00167,520.15171,054.82CURRENT AMT0303 $ $ $
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0304 I-17-HF 

0215 *Remove Concrete Pavement (Planing) (Special) 237.600

356.400

202-00217  
 

7,722.00594.000

4,633.20

594.000

SY  

13.00000

0220 *Removal of Portions of Present Structure (Class 1) 0.000

0.000

202-00450  
 

0.000.000

0.00

21.000

SY  

135.00000

0225 *Removal of Portions of Present Structure (Class 2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

390.00000

0230 *Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

595.00000

0235 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,679.000

519-03035  
 

43,654.001,679.000

43,654.00

1,679.000

SY  

26.00000

0240 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,052.000

519-03055  
 

90,472.001,052.000

90,472.00

1,052.210

CF  

86.00000

0245 *Concrete Class D (Bridge) (Special) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

1,600.00000

0250 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

0255 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

5.00000

CAT 141,848.00138,759.20144,701.06CURRENT AMT0304 $ $ $

CAT NO0305 I-17-GY 

0260 Forced Accounts BRIDGE I-17-GY 0.000

142,212.000

700-70036  
 

142,212.00142,212.000

142,212.00

142,321.000

F A 

1.00000

CAT 142,212.00142,212.00142,321.00CURRENT AMT0305 $ $ $
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0306 I-17-GK 

0265 *Remove Concrete Pavement (Planing) (Special) 266.130

232.870

202-00217  
 

6,487.00499.000

3,027.31

499.000

SY  

13.00000

0270 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

2,209.000

519-03035  
 

57,434.002,209.000

57,434.00

2,209.000

SY  

26.00000

0275 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,305.000

519-03055  
 

112,230.001,305.000

112,230.00

1,305.000

CF  

86.00000

0280 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 176,151.00172,691.31176,151.00CURRENT AMT0306 $ $ $

CAT NO0307 I-17-GV 

0285 *Remove Concrete Pavement (Planing) (Special) 214.080

231.920

202-00217  
 

5,798.00446.000

3,014.96

446.000

SY  

13.00000

0290 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

1,976.000

519-03035  
 

51,376.001,976.000

51,376.00

1,976.000

SY  

26.00000

0295 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

1,357.000

519-03055  
 

116,702.001,357.000

116,702.00

1,357.420

CF  

86.00000

0300 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 173,876.00171,092.96173,912.12CURRENT AMT0307 $ $ $

CAT NO0308 H-17-DC 

0305 *Remove Concrete Pavement (Planing) (Special) 565.600

141.400

202-00217  
 

9,191.00707.000

1,838.20

707.000

SY  

13.00000

0310 *Concrete Sealer 0.000

597.000

515-00400  
 

4,776.00597.000

4,776.00

597.000

SY  

8.00000
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PCN: 19936-BID    ESTIMATE RUN 01/21/2015

PROJECT: BR0252-436                    ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:54:35

CUMULATIVE
AMOUNT

CAT NO0308 H-17-DC 

0315 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

3,452.000

519-03035  
 

89,752.003,452.000

89,752.00

3,452.000

SY  

26.00000

0320 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

2,205.000

519-03055  
 

189,630.002,205.000

189,630.00

2,205.180

CF  

86.00000

0325 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 293,349.00285,996.20293,364.48CURRENT AMT0308 $ $ $

CAT NO0309 I-17-MG 

0330 *Remove Concrete Pavement (Planing) (Special) 165.600

18.400

202-00217  
 

2,392.00184.000

239.20

184.000

SY  

13.00000

0335 *Concrete Sealer 0.000

94.000

515-00400  
 

752.0094.000

752.00

122.000

SY  

8.00000

0340 *Place Thin Bonded Overlay (Polyester Concrete) 0.000

243.000

519-03035  
 

6,318.00243.000

6,318.00

243.000

SY  

26.00000

0345 Furnish Thin Bonded Overlay (Polyester Concrete) 0.000

160.000

519-03055  
 

13,760.00160.000

13,760.00

160.338

CF  

86.00000

0350 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

3,675.00000

CAT 23,222.0021,069.2023,475.07CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0355 Sanitary Facility 0.000

1.000

620-00020  
 

1,400.001.000

1,400.00

1.000

EACH

1,400.00000

CAT 1,400.001,400.001,400.00CURRENT AMT0400 $ $ $

$ 1,712,749.701,656,024.52$1,766,852.40$CURRENT AMTPROJECT TOTAL


